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1. Track sand bridge constructional work
a. FHEberswalde loop line ’ 25X1

Work on clearing the marshy sites 1s stlll 1ln progress.* The track-~
relsing project has been completed. Two points have been installed at
Britz statlion and 200 meters of track have been laid. A beginning has
been made in laylng the track from Britz station in the direction of
Epergwalde; so far, a length of 200 meters has been laid. Rells and
sleepers for the loop line have arrived. Work on the bridge over the
Finow Canal and on the gignal boxes at Britz station and the brench line
to Forst 1s bélng continued.

b. Oder bridge at Frankfurt

The present state of progress is as follows:

“No. 1 constructional project - 80% complete ,

No. 2 " " - 20% of the new part is complete

Wo. 3 " w ~  T0% of the new part has been insgtalled

No. 4 " " - A beginning has been made in dismantling
the dameged parts.

No. 10 " " -  20% installed

c¢. QOder bridge at Kuestrin

The present state of progress:

Workshop work 85% complete
Installation work 60% complete.

1

No. 4a constructional project
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The procurement of supplies of steel for this bridge also will be impossible
unless the speclal urgency of the project is recognized. In general,
5% of the planned project and 36% of the total project have been completed.

Nelsge bridge at Forst

The reconstruction of the bridge has been completed. Tt was opened to
traffic on 15 March 1952. The following sdditionsl detalls of the
bridge have been obtained: The height of the bridge sbove water level
is sbout 5.50 meters. The sidés of the bridge are not Jolned together
at the top. The height of the sides of the bridge is exactly that of
a cloged freight car.

2. Relchsbahn report on the 1952 repair plan

a .

As regards the repslr of locomotives, the original figure of 4,226
locomotives has been ralsed to 4,700.%% The purpose of this is:

1) to reduce the number of locomotives which have to be withdrawn
(abberufen) immedimtely.

2) to ensure that the necessary number of reserve locomotives is obtained.
3) to improve the general condition of the locomotive park.

These locomotlves are to be repaired in the RAWs***, railroad maintenance
shops, and people's owned concerns. Repalr work at the RAW's 1s slowing
up, because of the insufficlent supply of smoke and flsme tubes and copper
and gteel sheet metal. The people's owned concerns have expressed doubts
as to whether they will be able to repalr the 300 loeometives allacated
to them.

Tt 1s expected that the plan for the repalr of reillrosd cars will be

fulfilled except at the largest RAW (Eberswalde), where there is a marked
shortage of labor, because of the drsin on lebor oecasloned by large
seale extensions to the ABUS works.

In regard to supplies of materisls, there is a great shortage of strip
iron. The sltuation is becoming seriousg as a result of the restriction
on deliveries from Poland, which will have an apprecisble effect on the
fulfillment of the plan. Diesel~driven car (Triebwagen) snd motor
locomotive repairs will be performed at the Wittenberge and Dessau RAWs 3

~as there is a lack of spares for Maybach, Deutz, Dalmler Benz, Man, DBK

and Henschel motors, and also the repair of S-Bahn cars.

3. Railroad car construction

According to a projected contract between the Reichgbahn snd the Ministry
of Machine Construction, a large number of RR and RA cars are to be bullt.
The numbers involved are 1,600 six-axled RR cars with a carrylng capacity
of 80 tons and 700 four-asxled RA cars with a ecarrylng eapaclity of 50 tons
respectively. Projected deliveries will take place as follows:

First guarter 1952 - 500 RR cars 80 tons
Second quarter 1952 - 700 RR cars 80 tons
Third quarter 1952 - 400 RR cars 80 tons and

300 RR(sic) cars 50 tons
400 RR(sic) cars 50 tons

Fourth guarter 1952

Total - 2,300 RR cars
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h. Stoppage of long-distence traffic to Berlin-Anhelter station
Long~distanes trains in the DIR routed to Berlin no longer ma e use of
Anhalter Bshnhof but are routed around the Aussenring to the Ostbahnhof.
On the other hand, a certain number of long-distance trains, including those
from Erfurt, for instance, are still being routed through the British Sector
(Zoologlscher Garten) to Osthahnhof', but are then very quickly routed out
of Berlinm through the Aussenring.
5. Guben station
Plang for the enlargement of the station at Guben sre progressing. It is
intended that the present small Balmbetriebswerk will be eventually enlarged
and glven & capacity of 36 locomotives.
6. Distribution of acld-carrying tank cars as of 5 March 1952
Central transport administration at BV ~ Chemle,
Chemnitz (assignment for people’s owned comcerns) - 466 tank cars
SAGs - 219 tank cars
SAG WISMUT ‘ - 14 tank cars
Germen Domestic snd Foreign Trade (DIA) - 66 tank cars
Private concerns - 10 tank cars
DHZ 1lquid fuels and mineral ollg - 1 tank cars
Undergoing repalr : - 34 tenk cars
The car park of the central transport administration and the SAGs Includes
30 rubberized (gummliert) acld tank cars lined with chamotte tiles. Five
lined tank cars are in seérvice with private firms.
25X1
FH

1
’—‘Comment: Abbreviation for Red ehgbahn- Aushesserungswerke: (rallroad 25X
ma/jor repalr shops). .
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